

SHA Status Dashboard - 30 June 2017

Tranche	Extn Date	Gazette Date	Extn Disestab date	SHA Name	All Pre-apps Lodged	Pre-Apps No of dwellings/ sites	PVs Lodged No of dwellings/ sites	PVs approved	PVs approved No of dwellings/ sites	No in progress	QDs in Progress No of dwellings/ sites	Total QDs Approved	QDs sites/ dwellings	Activity Status	Net area (ha)	Estimated Yield	Sections created	Dwellings consented	Dwellings completed (HASHAA)	Dwellings completed (HASHAA)	No. of affordable sections/ dwellings expected RELATIVE	No. of affordable sections/ dwellings expected RETAINED	No. of Statutory Declarations received	
10		19-May-16	19-May-17	Victoria Street, Onehunga	0	0	0	0	0	0	2	12	0	0 QD lodged or approved	0.14	12	0	0	0	0	0	0	0	
3		03-Jul-14	16-Sep-16	Walmsley Road, Mangere	3	1,400	0	0	0	0	2	0	13	355 Consents approved - earthworks and site preparations underway	16.09	1,600	0	4	0	0	0	36	0	
3	10	03-Jul-14	19-May-16	16-Sep-16	19-May-17	Waterview Cluster	4	75	0	0	0	0	11	61 Consents approved - developer building homes	11.21	252	2	52	0	45	0	0	61	
8		07-Dec-15	07-Dec-16	Wellington Street, Freemans Bay	0	0	0	0	0	0	0	0	0	0 No activity	0.19	51	0	0	0	0	0	0	0	
1	3	31-Oct-13	03-Jul-14	16-Sep-16	16-Sep-16	Wesley College	2	4,500	0	0	1	4,500	0	7	341 QD lodged or approved	294.86	4,500	0	0	0	0	8	0	
4	10	16-Oct-14	19-May-16	16-Sep-16	19-May-17	West Hoe Heights, Orewa	2	0	0	0	0	2	315	248 Consents approved - earthworks and site preparations underway	41.63	563	0	0	0	0	0	0	0	
1		31-Oct-13	16-Sep-16	Weymouth	3	12	0	0	0	0	0	14	300 Consents approved - developer building homes	15.91	304	304	266	0	232	0	0	0		
3		03-Jul-14	16-Sep-16	Whenuapai Village	5	1,247	0	0	2	650	0	0	36	669 Consents approved - developer building homes	48.23	1,000	242	162	0	46	0	97	0	
10		19-May-16	19-May-17	Whitford Road, Northpark	1	0	0	0	0	0	0	2	6 QD lodged or approved	0.14	6	0	6	0	0	0	0	6		
3		03-Jul-14	16-Sep-16	Wilsher Village, Henderson	1	180	0	0	0	0	0	0	0	0 No activity	1.60	225	6	0	0	0	0	0	0	
10		19-May-16	19-May-17	Woodglen Road, Glen Eden	1	34	0	0	0	0	0	0	0	0 Consents approved - developer building homes	0.61	34	0	0	0	0	0	0	0	
9		15-Feb-16	15-Feb-17	Zion Road, Birkenhead	1	50	0	0	0	0	0	0	0	0 No activity	0.19	53	0	0	0	0	0	0	0	
Total					440	34,673	3	4,000	19	23,415	115	3,763	873	15,303	4,871	66,017	5,219	5,527	0	3,105	0	1,336	1,541	49

Pre-app Resource consent pre-application
 PV Plan variation to the Proposed Auckland Unitary Plan (PAUP)
 QD Qualifying development resource consent